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ESTIMATE RUN 07/28/2009

ESTIMATE SUMMARY 18:56:31

CONTID: C17246         ESTIMATE NO: 0002 PROG 2005

PCN: 17246-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70: KIPLING TO WADSWORTH PERCENT TIME:

PROJECT NO: ES60703-350                   

I-70: KIPLING TO WADSWORTH

NAME OF ROAD: 070A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 07/28/2009 DATE TIME STARTED 05/19/2009

2350 E. 70TH AVE. DATE LET 04/02/2009 DATE WORK BEGAN 05/19/2009

P.O. BOX 358 DATE AWARDED 04/08/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/20/2009 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 05/19/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,487,396.75 PARTICIPATING $ $ 621,872.45

AWARD PROJECT AMT: 1,417,544.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,624.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.41

TIME ALLOW:

ORIG TIME ALLOW:

68 WORK DAYS

WORK DAYS58

58.31%

620,074.87

621,872.45

621,872.45

606,247.76

$

$

$

$

867,321.88

0.00

867,321.88

0.00

867,321.88

-21,263.17

0.00

846,058.71

0.00

AMOUNT DUE 846,058.71 606,247.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 606,247.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.0
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PCN: 17246-BID    ESTIMATE RUN 07/28/2009

PROJECT: ES60703-350                   ESTIMATE NO: 0002 18:56:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 SANDBLASTING 3,025.000 0.000

SF  1,143.000 1,257.30

1.10000 1,143.000 1,257.30

202-05150  
 

0010 MUCK EXCAVATION 400.000 7.000

CY  16.000 1,048.00

65.50000 23.000 1,506.50

203-00100  
 

0015 POTHOLING 10.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01597  
 

0020 CONCRETE WASHOUT STRUCTURE 3.000 1.000

EACH 0.000 0.00

450.00000 1.000 450.00

208-00045  
 

0025 STORM DRAIN INLET PROTECTION 14.000 7.000

EACH 7.000 693.00

99.00000 14.000 1,386.00

208-00050  
 

0030 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 70.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

208-00103  
 

0035 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 70.000 0.000

HOUR 0.000 0.00

108.00000 0.000 0.00

208-00105  
 

0040 EROSION CONTROL SUPERVISOR 150.000 0.000

HOUR 43.000 3,010.00

70.00000 43.000 3,010.00

208-00205  
 

0045 REPLACE CONCRETE PAVEMENT 1,692.000 251.000

SY  687.000 211,596.00

308.00000 938.000 288,904.00

210-03100  
 

0050 AGGREGATE BASE COURSE (CLASS 5) 337.000 34.000

TON 68.900 4,134.00

60.00000 102.900 6,174.00

304-05000  
 

0055 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-00720  
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PCN: 17246-BID    ESTIMATE RUN 07/28/2009

PROJECT: ES60703-350                   ESTIMATE NO: 0002 18:56:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SAWING AND SEALING CONCRETE PAVEMENT JOINTS 200,000.000 17,974.000

LF  113,552.000 176,005.60

1.55000 131,526.000 203,865.30

412-14000  
 

0065 ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 2,800.000 0.000

LF  0.000 0.00

5.57000 0.000 0.00

412-15000  
 

0070 CROSS STITCHING 2,967.000 1,667.000

EACH 1,300.000 43,550.00

33.50000 2,967.000 99,394.50

412-15050  
 

0075 HOT POURED CONCRETE JOINT SEALANT 4,350.000 0.000

LF  3,427.000 63,639.39

18.57000 3,427.000 63,639.39

412-19000  
 

0080 CONCRETE (PATCHING) 500.000 0.000

SF  212.000 18,073.00

85.25000 212.000 18,073.00

601-06150  
 

0085 MOBILIZATION 1.000 0.500

L S 0.500 57,500.00

115,000.00000 1.000 115,000.00

626-00000  
 

0090 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.500 1,750.00

3,500.00000 0.500 1,750.00

626-01000  
 

0095 EPOXY PAVEMENT MARKING 48.000 0.000

GAL 48.000 3,672.00

76.50000 48.000 3,672.00

627-00005  
 

0100 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 25.000 0.000

GAL 0.000 0.00

65.55000 0.000 0.00

627-00012  
 

0105 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 3,000.000 0.000

SF  1,157.000 12,009.66

10.38000 1,157.000 12,009.66

627-02001  
 

0110 UNIFORMED TRAFFIC CONTROL 500.000 34.000

HOUR 128.500 7,067.50

55.00000 162.500 8,937.50

630-00003  
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PCN: 17246-BID    ESTIMATE RUN 07/28/2009

PROJECT: ES60703-350                   ESTIMATE NO: 0002 18:56:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRAFFIC CONTROL INSPECTION 30.000 12.000

DAY 15.000 5,730.00

382.00000 27.000 10,314.00

630-00007  
 

0120 TRAFFIC CONTROL MANAGEMENT 58.000 6.000

DAY 27.000 10,314.00

382.00000 33.000 12,606.00

630-00012  
 

0125 TRAFFIC CONTROL VEHICLE 75.000 0.500

DAY 0.000 0.00

22.00000 0.500 11.00

630-00020  
 

0130 FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

546.00000 1.000 546.00

630-80001  
 

0135 BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 1.500

EACH 0.000 0.00

22.00000 1.500 33.00

630-80335  
 

0140 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 1.000

EACH 0.000 0.00

27.50000 1.000 27.50

630-80341  
 

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 13.000

EACH 0.000 0.00

27.50000 13.000 357.50

630-80342  
 

0150 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.500

EACH 0.000 0.00

27.50000 0.500 13.75

630-80343  
 

0155 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 322.000 57.000

SF  0.000 0.00

25.00000 57.000 1,425.00

630-80344  
 

0160 PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

2,184.00000 1.000 2,184.00

630-80355  
 

0165 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.000 1.000

EACH 0.500 273.00

546.00000 1.500 819.00

630-80358  
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PCN: 17246-BID    ESTIMATE RUN 07/28/2009

PROJECT: ES60703-350                   ESTIMATE NO: 0002 18:56:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DRUM CHANNELIZING DEVICE 50.000 23.500

EACH 0.000 0.00

21.85000 23.500 513.48

630-80360  
 

0175 TRAFFIC CONE 500.000 125.000

EACH 100.000 550.00

5.50000 225.000 1,237.50

630-80380  
 

0180 MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

656.00000 0.000 0.00

630-80520  
 

0185 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

4.000 1.500

EACH 0.000 0.00

5,470.00000 1.500 8,205.00

630-85040  
 

0190 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0195 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0200 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0205 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0210 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $621,872.45 867,321.88CURRENT AMT 1,479,140.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

7,556.00000 0.000 0.00

620-00012  
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PCN: 17246-BID    ESTIMATE RUN 07/28/2009

PROJECT: ES60703-350                   ESTIMATE NO: 0002 18:56:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 8,256.00 $$

PROJECT TOTAL 621,872.45 $ 867,321.88CURRENT AMT 1,487,396.75 $$


